

OGM Case Status as of 10/26/07

Case 209 – KCS Energy 17w

- Sheldon & Tony need to discuss FR169 Pit
- Joe G. has reviewed, but still needs to get BIO ok/report to Colleen

Case 229 – Catalyst Energy 11w

- Jim & Tony need to take a field trip to discuss FR 305 Pit

Case 230 – D&S Energy 10w

- Currently in Timber, Contract was mailed on 10/26/07

Case 235 – AB Resources 6w

- Currently still ON HOLD due to Lease issues

Case 236 – Catalyst Energy 18w

- Sheldon is working with Catalyst to finish Road Use Permit

Case 237 – A&S Production 10w

- Currently in Timber, Contract was mailed on 10/24/07

Case 242 – A&S Production 4w

- Currently in Timber, Contract was mailed on 10/15/07
- Sheldon working with A&S on Pit Material

Case 243 – Duhring Resources 5w

- Currently in Timber, Contract was mailed on 10/11/07. Have not received a signed contract and NOT paid for.
- Sheldon working with Duhring on Road Use Permit.

Case 244 – Duhring Resources 14w

- Shauna has informed us that the timber purchaser is almost done cutting in this area.
- Sheldon working with Duhring on Road Use Permit.

Case 245 – Duhring Resources 12w

- Currently in Timber, Contract was mailed 09/21/07. Has NOT been paid for yet.
- Sheldon working with Duhring on Road Use Permit.

Case 248 – Papco 9w

- Chuck/Cara working on Soil/Water Concerns that need to be resolved before Papco submits their revised proposal.

Case 249 – Minard Run 34w

- Jim is planning on “two-striping” this project after he finishes Case 263 marking.
- All Paperwork was received 9/27/07 ~~~ 60 days approx would be 11/27/07