

~~James Seyler/R9/USDAFS~~~~01/07/2009 08:07 AM~~~~To Paul Weese/R9/USDAFS@FSNOTES~~~~cc~~~~bcc~~~~Subject Fw: OGM Update~~

Jim Seyler
 Operations Staff Officer
 Allegheny National Forest
 814.728.6239

----- Forwarded by James Seyler/R9/USDAFS on 01/07/2009 08:06 AM -----



Rob T Fallon/R9/USDAFS

01/06/2009 04:41 PM

To James Seyler/R9/USDAFS@FSNOTES, Anthony
 Scardina/R9/USDAFS@FSNOTES, Leanne M
 Marten/R9/USDAFS@FSNOTES

cc

Subject OGM Update

Jim, et al - A more specific update on our OGM cases ...

Cases that can be approved in the next 7-30 days:

Case 139 - Duhring Resources: This is the 2nd round of development proposed by Duhring on Warrant 3672. It includes 5 wells. Duhring rejected purchase of the timber. Art Stewart and Dave Cotterman discussed this yesterday, with Stewart stating that the Forest Service "needs to get their trees out of the way." Dave has presented our appraisal to Shetler Lumber, who is currently removing the decked timber from the 1st round of development. I have directed Dave to inform Duhring that, if Shetler wants to buy the timber at the appraised price, then Duhring needs to purchase the timber from the Forest Service, and may then sell it to Shetler, or anyone else. This sale is ready to be sold, all other work is completed on this package. If Duhring buys the timber, we can issue a NTP.

Case 142 - Catalyst: This is 11,750' of new pipeline and 5 wells in the Watson Farm area (the old Vertical lease). Catalyst originally applied for a Special Use Permit for this project, because the pipeline would cross a lease owned by Sheffield Land and timber before connecting with the Tennessee Gas separator at Pigeon. However, Sheffield leased their subsurface to Catalyst, negating the need for a SUP. All resource work is complete on this project, and it is being marked for timber sale. A NTP could be issued in 20-30 days.

Case 144 - Catalyst: This is a 20-well package that has all resource work completed, timber sale package has been awarded, but Catalyst has not paid. Once they pay for the timber, we can issue a NTP. We believe they have delayed payment for the past 4 weeks because of dropping oil prices.

Case 150 - Seneca: This is a 4-well package. All resource work is completed, but this has not yet gone to ops for timber sale prep. We are still awaiting paperwork from Seneca confirming ownership, plan of operations and E&S. We have requested it several times.

Case 160 - Seneca: This is a 4.5 mile pipeline, all on Seneca subsurface ownership. Resource work is completed on half of this project. We are proposing to Seneca that we proceed with the half of the pipeline that has the resource work completed as a separate project; and complete the other half in 60 days.

All other projects are ON HOLD for at least 30 days. Our heritage staff is working on priority veg and rec