DAY Tuesday DAILY LOG 2008 MAR. 11

CONTRACTOR During/A+S/Freedom JOB NAME _____ JOB NO _____

Work Performed Today Visited Duhring Lots 7 + 9.

* Lot 7 is drilled, some wells not fracked. Lot 9 is built but not drilled. Pit still had some stone left, not enough to finish Lot 8.. None of the pit has been reclaimed. Wells in Lot 7 in wetland area are not built or drilled.

* Reviewed A+S Productions. Some roads roughed in, timber still being cut on majority of project.

* Stopped to inspect Freedom Oil. Some catalyst wells drilled, some roadways cut not built. most roads not cleared.

Items - Delays

Sub-Contractor Progress

Inspectors: Sheldon Winters / Colleen Kelly
~~Special Assignments~~

Extra Work	Authorized By	Approx. Price

Equipment Rented Today	Rented From	Rate

Supervisor's Signature _____

Weather Sunny

Temp. AM 25° PM

Safety Meeting

Work Force	No.
Superintendent	
Clerk	
Bricklayers	
Carpenters	
Cement Masons	
Electricians	
Iron Workers	
Laborers	
Operating Eng.	
Plumbers	
Pipe Fitters	
Sheet Metal	
Truck Drivers	
Total	

Equipment	Hrs.

Material Purchased