002369

26 JAN. 20 11/2 DAILY LOG Miles Log 11/2/07 LEM DAY

CONTRACTOR JOB NAME JOB NO.

Work Performed Today

Rob notified that Duhring Resources, OGM Case 595 is requesting a letter from District Ranger

① 1031 AM Rob @ 1030

[redacted]

② Completed NTP for case 595 Duhring. Had Oak mail TS Contract. After the fact, Rob wanted contract held, but was mailed. This would have cause a 3 day delay.

[redacted]

Problems - Delays

NTP - Duhring

[redacted]

Sub-Contractor Progress

Special Assignments

| Extra Work | Authorized By | Approx. Price |
|---|---|---|
| | | |
| | | |

| Equipment Rented Today | Rented From | Rate |
|---|---|---|
| | | |
| | | |
| | | |

Supervisor's Signature

Weather

Temp. AM PM

Safety Meeting

| Work Force | No. |
|---|---|
| Superintendent | |
| Clerk | |
| Bricklayers | |
| Carpenters | |
| Cement Masons | |
| Electricians | |
| Iron Workers | |
| Laborers | |
| Operating Eng. | |
| Plumbers | |
| Pipe Fitters | |
| Sheet Metal | |
| Truck Drivers | |
| Total | |

| Equipment | Hrs. |
|---|---|
| | |
| | |
| | |
| | |
| | |
| | |

Material Purchased